

SE CIP Priorities - Youth Support

	Priority	Why?	Actions	Who should be involved?	Timeframes	Resources	Impact How measured?
Quick Win	Targeting Vulnerable & Hard to Reach	Improved targeting of individuals with need	1.Link to CTCG - info/intelligence sharing, referrals, contacts 2.Link in with multi-cultural groups & organisations	Southsea CTCG Respect project ISM EWO LEA HFRS - Life	Start January 2009	Human	Improved outcomes for individuals raised Increased information exchanged
	Improve Attendance	Portsmouth absence rates, high compared to national	1. Restart attendance group 2.Share data & best practice 3.Common stance	Attendance Officers EWO Head Reps (mix)	Start January 2009	Venue Coordination Time Data Analysis	Improve attendance versus national data Individual pupil measures
Key Project	Community Youth Project & Provision - Youth Clubs	Lack of consistency of provision. Is it targeted in the right place? Effectiveness? Measurement?	1. Mapping of existing provisions 2.Joint strategic assessment & analytical products 3.Benchmark 4.Identify Good Practice 5.Identify suitable venues/recruit volunteers/review resources 6.Develop Project Plan	SPP Community Safety unit ASBU Police Youth Services YISP - M8/PYOP Voluntary Sector Respect project	1. March 09 2.Complete 3.Complete 4.May 09 5.April 09 6.Post April	Human Project worker time Capital funds once venue identified	Increase in sustainable provision. Increase in support for yp. Performance versus Joint strategy
CIP Team	Holiday Activities & Study Support	Links to childcare sufficiency & identified need to a more coordinated approach	1. CIP to link CCS & map current provision 2.Link up with YISP/YACP 3.Identify gap in provision 4.Identify new resources 5.Utilise capital funding 6.Link to communication	CIP Identified practitioners Play Pathfinder Early Years GRG	1. March 09 2.March 09 3.April 09	CIP Team time Capital funding support	Improved provision

SE CIP Priorities - Youth Support

			plans				
Some-thing Else	Improve Disability Provision in holidays	Holiday child care Local ownership of CIP	1. Create improved links with Mary Rose 2. Review existing citywide services/support 3. Identify gap in provision	Mary Rose LEA Voluntary Sector	1-3. April 09	Human Time	Improved links with Mary Rose school and joined up existing provision

Group Meeting Date: Monday 19th January 2009 10.30-12pm, St Cuthbert's Church Centre, Poppy Room